

Project Management with MS Project 2010

"A Fool With A Tool Is Still A Fool." Anonymous

Software tools can serve a useful purpose in helping us to manage in Project Planning, Execution, Monitoring & Controlling, and closing, but we need to be careful to keep them in their right place – as servants of project management process and not its master. This workshop will help you to become an effective tool player to get your work done.

You Will Learn How To

- ✓ Set MS Project 2010 Environment for your needs
- ✓ Create Project Templates
- ✓ Calculate Critical Path
- ✓ Set Baselines
- ✓ Enter Project Progress
- ✓ Calculate Variances

Workshop Content

Fundamentals

- MS Project Environment
- Customizing MS Project 2010
- Creating a standard template

Planning

- Activity Listing and Sequencing
- Duration and Cost Estimation
- Critical Path and Baselines

Execution

- Project Progress
- Resource Calendars
- Task Filters

Monitoring and Controlling

- Variance Analysis
- Earned Value Management
- Rebase lining



Facilitator Asad Ullah Chaudhry

Duration 8 Hours

PDUs 7 PDUs for PMPs

About Facilitator

Asad Ullah Chaudhry is an entrepreneur and running his consulting, mentoring and training company, AUC Technologies.

He has extensive working experience in managing Programs, Projects and PMOs of large and multinational organizations.

He has conducted more the 100+ workshops, events, and courses on this particular subject and trained more than 4000+ participants.

Who Should Attend

Project managers, program managers, resource managers, and team members who create, plan and monitor projects & need to provide clients with a project plan and portray a level of professionalism.